



The City of Sparks
 OVER \$50,000 CHANGE ORDER
 CHANGE ORDER NO.: 1
 PROPOSED COUNCIL DATE: April 12, 2021

PROJECT/BID NO/PWP NO: 2021 Street Preventive Maintenance-Patch Project, Bid No. 20/21-015, PWP#WA-2021-189
 CONTRACT NO.:
 ACCOUNT NUMBER/PROJECT/SUB-PROJECT: 21-0590

Summary of Actual Revisions To Work Or Materials: Increase in current contract with Sierra Nevada Construction (SNC) for additional placement of T-Cut Grind and Patch – Wide Crack Repairs.

Cost Breakdown:

Item No.	Description	Unit Price	Quantity	Days (+/-)	Total Cost (+/-)
1	Increase Bid Item #2, T-Cut Grind and Patch-Wide Crack Repair (2-inch Deep x 24-inch Wide)	\$15.75	5,235	0	\$82,451.25
Total Days/Cost to Contract				0	\$82,451.25

We the undersigned Contractor have given consideration to the proposed Change Order and hereby agree if this Change Order Proposal is approved, we will provide all Labor, Equipment, and Materials necessary for the work as described, and will accept as full payment, the prices shown above.

Accepted By:
 Title: V.P. - PM Date: 3-23-2021

Recommended By: March 23, 2021
 Robert Schricker Date
 Infrastructure Coordinator

Approved By: 3/24/2021
 Jon Ericson, P.E., PTOE Date
 City Engineer

Approved By: _____
 Neil C. Krutz, ICMA-CM Date
 City Manager

Approved to as Coding/Funding:
Jazmin Lozano 3/24/21
 Jazmin Lozano Date
 Finance Department

Council Date: _____