



The City of Sparks
OVER \$50,000 CHANGE ORDER
CHANGE ORDER NO.: 1
PROPOSED COUNCIL DATE: June 12, 2017

PROJECT/BID NO/PWP NO: 2017 Street patching, 16/17-015, PWP-WA-2017-124

CONTRACT NO.:

PO# 100015480
8

ACCOUNT NUMBER/PROJECT/SUB-PROJECT: 663190 - 17-0500

Summary Of Actual Revisions To Work Or Materials: Additional asphalt patching requirements due to increase in streets added to the 2018 Preventative Maintenance Project

Cost Breakdown:

Item No.	Description	Unit Price	Quantity	Days (+/-)	Total Cost (+/-)
1	Increase Line Item 2 - 4-inch Plantmix Bituminous Patch, UNDER 500 Square Feet	\$6.87	5,500		\$37,785.00
2	Increase Line Item 3 - 4-inch Plantmix Bituminous Patch, OVER 500 Square Feet	\$5.00	4,450		\$22,250.00
Total Days/Cost to Contract					\$60,035.00


We the undersigned Contractor have given consideration to the proposed Change Order and hereby agree if this Change Order Proposal is approved, we will provide all Labor, Equipment, and Materials necessary for the work as described, and will accept as full payment, the prices shown above.

Accepted By:



VP PM 5-25-2017
Title Date

Recommended By:

 5-25-17
Robert Schricker Date
Infrastructure Coordinator

Approved By:

 5/25/17
Jon Ericson, P.E., PTOE Date
City Engineer

Approved By:

 05/25/2017
Steve Driscoll, ICMA-CM Date
City Manager

Approved to as Coding/Funding:

 5/25/17
Jennifer Parmenter Date
Finance Department

Council Date: _____

(pending budget adjustment
proc 5-25-17)



The City of Sparks
OVER \$50,000 CHANGE ORDER
CHANGE ORDER NO.: 1
PROPOSED COUNCIL DATE: June 12, 2017

PROJECT/BID NO/PWP NO: 2017 Street patching, 16/17-015, PWP-WA-2017-124

CONTRACT NO.: PO #100015480

ACCOUNT NUMBER/PROJECT/SUB-PROJECT: 603190 / 17-0500

PASSED AND RATIFIED ON THE 12th day of June 12

RATIFIED this _____ day of June 2017.

By _____
Geno R. Martini, Mayor

ATTEST:

By _____
Teresa Gardner
City Clerk

APPROVED TO FORM:

By _____
Shirle Eiting
Sr. Assistant City Attorney