



The City of Sparks  
OVER \$50,000 CHANGE ORDER

CHANGE ORDER NO.: 01  
PROPOSED COUNCIL DATE: November 26, 2018

PROJECT/BID NO/PWP NO: East Prater Way Storm Drain Improvements Project

CONTRACT NO.: AC-5398


ACCOUNT NUMBER/PROJECT/SUB-PROJECT: 604130-89-6602

Summary of Actual Revisions to Work or Materials:

Staff directed a significant change in scope for the design of the East Prater Way SD project. The initial design revealed that a gravity system would not adequately address the drainage issues in the Vista/Prater intersection and spot locations along Prater Way. The change in scope is for the design of a pump station and force main to convey storm water from the Vista/Prater intersection to the North Truckee Drain.

Cost Breakdown:

Item No.	Description	Unit Price	Quantity	Days (+/-)	Total Cost (+/-)
NA	Design Services Scope Change	NA	NA	NA	\$120,100
Total Days/Cost to Contract					\$120,100

Approved By:   
Jon Ericson, P.E.  
City Engineer

Approved By: \_\_\_\_\_  
Ronald E. Smith  
Mayor

Approved By:   
John A. Martini, P.E.  
Community Services Director

Attest: \_\_\_\_\_  
Teresa Gardner  
City Clerk

Approved as to Form: \_\_\_\_\_  
Chet Adams  
City Attorney