



The City of Sparks
OVER \$50,000 CHANGE ORDER

CHANGE ORDER NO.: 1
PROPOSED COUNCIL DATE: March 11, 2019

PROJECT/BID NO/PWP NO: 2019 Preventative Maintenance Patch Project, 18/19-012, PWP-WA-2019-016

CONTRACT NO.: PO # 160018476

ACCOUNT NUMBER/PROJECT/SUB-PROJECT: 19-0503-Pavement Management Program


Summary Of Actual Revisions To Work Or Materials: Increase in current contract with Q & D Construction (Q&D) for additional patching prior to the 2019 Preventative Maintenance Project.

Cost Breakdown:


Item No.	Description	Unit Price	Quantity	Days (+/-)	Total Cost (+/-)
1	Increase Line Item 1, 4-inch Plantmix Bituminous Patch	\$5.00	10,686	3	\$53,427.00
2	Increase Line Item 2, Additional 1-inch depth of Plantmix Bituminous Removal and Replacement	\$1.54	3,976		\$6,123.04
Total Days/Cost to Contract				3	\$59,550.04

We the undersigned Contractor have given consideration to the proposed Change Order and hereby agree if this Change Order Proposal is approved, we will provide all Labor, Equipment, and Materials necessary for the work as described, and will accept as full payment, the prices shown above.


Accepted By:


Brett Amesbury
Project Manager
02/12/2019
Title Date

Recommended By:

 2/12/19
Robert Schricker
Infrastructure Coordinator
Date


Approved By:

 2/12/19
Jon Ericson, P.E., PTOE
City Engineer
Date

Approved By:

 02/13/2019
Steve Driscoll, ICMA-CM
City Manager
Date

Approved to as Coding/Funding:

 2/12/19
Jazmine Lozano
Finance Department
Date

Council Date: _____