



The City of Sparks
OVER \$50,000 CHANGE ORDER

CHANGE ORDER NO.: 01
PROPOSED COUNCIL DATE: August 14, 2017

PROJECT/BID NO/PWP NO: North Truckee Drain Realignment Phase 3, Bid No 16/17-006, PWP No WA-2017-022

CONTRACT NO.: AC-5319

ACCOUNT NUMBER/PROJECT/SUB-PROJECT: 604130- 16-6800


Summary Of Actual Revisions To Work Or Materials:

Replenish Force Account in amount of \$300,000 due to the large Force Account expenditure related to the drilling, blasting, and removal of non-excavatable material discovered during construction.

Cost Breakdown:

Item No.	Description	Unit Price	Quantity	Days (+/-)	Total Cost (+/-)
1	Force Account	FA	1	NA	\$300,000
Total Days/Cost to Contract					\$300,000

Approve By:


Andrew Hummel, P.E.
Utility Manager

Approved By:

Geno R. Martini
Mayor

Approved By:


John A. Martini, P.E.
Community Services Director

Attest:

Teresa Gardner
City Clerk

Approved As To Form:

City Attorney