

2024 STREET REHABILITATION UNIT 1, Vickie Lane Area- BID RECAP

(Apparent Low Bidder - Sierra Nevada Construction, Inc.)

Bid Opening: January 31, 2024, 2:00pm

Apparent Low Bidder

Bid Item	Description	Quantity	Units	Engineers Estimate of Probable Costs		Sierra Nevada Construction, Inc.		F.W. Carson Co.		Spanish Springs Construction, Inc.		Facilities Management, Inc. *	
				Unit Price	Amount	Unit Price	Amount	Unit Price	Amount	Unit Price	Amount	Unit Price	Amount
1	Roadbed Modification, complete in place	72,902	SF	\$2.20	\$160,384.40	\$2.25	\$164,029.50	\$3.10	\$225,996.20	\$2.82	\$205,583.64	\$1.30	\$94,772.60
2	Add 1% Cement to a Depth of 6-inches , complete in place (contingent item)	72,902	SF	\$0.15	\$10,935.30	\$0.08	\$5,832.16	\$0.10	\$7,290.20	\$0.09	\$6,561.18	\$0.34	\$24,786.68
3	Overexcavation of Unsuitable Material, Furnish & Place Type 1 Aggregate Base, complete and in place (contingent item)	50	CY	\$87.00	\$4,350.00	\$70.00	\$3,500.00	\$407.00	\$20,350.00	\$130.00	\$6,500.00	\$130.00	\$6,500.00
4	Furnish & Place 4-Inch Plantmix Bituminous Pavement, complete and in place	72,902	SF	\$4.05	\$295,253.10	\$3.65	\$266,092.30	\$4.50	\$328,059.00	\$4.60	\$335,349.20	\$4.66	\$339,723.32
5	Remove Existing and Construct PCC Type I Curb and Gutter, complete and in place	2,866	LF	\$56.00	\$160,496.00	\$57.50	\$164,795.00	\$72.00	\$206,352.00	\$86.00	\$246,476.00	\$47.80	\$136,994.80
6	Remove Existing and Construct Reinforced PCC Valley Gutter and Spandrel, complete and in place.	441	SF	\$44.00	\$19,404.00	\$36.50	\$16,096.50	\$31.00	\$13,671.00	\$47.00	\$20,727.00	\$34.01	\$14,998.41
7	Remove Existing and Construct PCC Sidewalk, complete and in place	9,192	SF	\$21.00	\$193,032.00	\$25.50	\$234,396.00	\$18.00	\$165,456.00	\$19.00	\$174,648.00	\$16.59	\$152,495.28
8	Remove Existing and Construct PCC Residential Driveway, complete and in place	4,176	SF	\$17.50	\$73,080.00	\$17.00	\$70,992.00	\$21.00	\$87,696.00	\$23.00	\$96,048.00	\$17.96	\$75,000.96
9	Remove Existing and Construct PCC ADA Accessible Ramps, complete and in place	4	EA	\$3,600.00	\$14,400.00	\$4,300.00	\$17,200.00	\$2,800.00	\$11,200.00	\$5,600.00	\$22,400.00	\$2,250.00	\$9,000.00
10	Protect and Adjust Manhole to Finish Grade, Including New Frame and Cover, complete and in place.	2	EA	\$2,400.00	\$4,800.00	\$2,016.77	\$4,033.54	\$4,000.00	\$8,000.00	\$3,420.00	\$6,840.00	\$500.00	\$1,000.00
11	Protect and Adjust Utility Valve to Finish Grade, complete and in place	6	EA	\$1,100.00	\$6,600.00	\$1,500.00	\$9,000.00	\$1,500.00	\$9,000.00	\$1,200.00	\$7,200.00	\$166.67	\$1,000.02
12	Remove, Furnish & Install Survey Monuments, complete and in place	2	EA	\$1,200.00	\$2,400.00	\$1,800.00	\$3,600.00	\$1,500.00	\$3,000.00	\$850.00	\$1,700.00	\$500.00	\$1,000.00
13	Install 4-inch Solid Double Yellow Stripe (Type II Waterborne), complete and in place	150	LF	\$2.75	\$412.50	\$5.00	\$750.00	\$6.50	\$975.00	\$2.00	\$300.00	\$3.34	\$501.00
14	Install 24" Stop Bar (Thermoplastic), complete and in place	54	LF	\$14.25	\$769.50	\$35.00	\$1,890.00	\$32.00	\$1,728.00	\$11.00	\$594.00	\$9.26	\$500.04
15	Install 8-Foot Stop Legend, (Thermoplastic), complete and in place	3	EA	\$410.00	\$1,230.00	\$450.00	\$1,350.00	\$520.00	\$1,560.00	\$475.00	\$1,425.00	\$166.67	\$500.01
16	Paint Curb, complete and in place	45	LF	\$3.00	\$135.00	\$10.00	\$450.00	\$3.90	\$175.50	\$4.40	\$198.00	\$11.11	\$499.95
17	Force Account	1	LS	\$30,000.00	\$30,000.00	\$30,000.00	\$30,000.00	\$30,000.00	\$30,000.00	\$30,000.00	\$30,000.00	\$30,000.00	\$30,000.00

\$977,681.80

\$994,007.00

\$1,120,508.90

\$1,162,550.02

\$889,273.07

Total Amount corrected per stated Unit Price

* The bid received from Facilities Management Inc. was missing information required under Nevada State Law. Specifically, they failed to "self-list" themselves on the listing of sub-contractors, as directed on the sheet itself, and per state law. Specifically, NRS 338.141 (3) requires that bids missing the "self-listing" shall "be deemed not responsive." Therefore, the Facilities Management, Inc. bid cannot be considered for award.