



**CONTRACT AMENDMENT - CONTRACT #A-3709
NORTH TRUCKEE DRAIN REALIGNMENT DESIGN AND PERMITTING**

1. Parties

This Contract Amendment is by and between the City of Sparks ("City") and HDR Engineering, Inc.

2. Original Agreement

On **January 12, 2009** the parties entered into a Professional Services Contract to engage the Consultant in the performance of "North Truckee Drain Realignment Design and Permitting. The compensation amount approved by the City was **\$4,788,451.00**.

3. Activity to Date

Portions of the original contract that have been completed and minor additions in scope have been added in the additional amount of **\$15,962.34 (PO# 100012439 – dated June 26, 2015)**.

NOW THEREFORE, in consideration of these recitals and the promises set forth in this Contract, the parties agree that the Contract is AMENDED effective **November 9, 2015** as follows.

1. Payment for Project Services

Changes outlined will be compensated at a cost "not to exceed" **\$252,503.00**. The total contract compensation will be adjusted from **\$4,804,413.34** to **\$5,056,916.34**.

2. Remaining Provisions

All remaining provisions in the original Agreement remain in full force and effect.

IN WITNESS WHEREOF, the City of Sparks has caused this Contract Amendment to be executed by its officers thereunto duly authorized and the Consultant has subscribed same, all on the day and year first above written.

(Consultant)

CITY OF SPARKS, NEVADA
A Municipal Corporation

By: _____

By: _____
Geno R. Martini

(Title)

APPROVED AS TO FORM

ATTEST:

City Attorney

Teresa Gardner, City Clerk

Attachment A



Price and scope of written amendment per written proposal provided by HDR Engineering, dated September 30, 2015.