

**CITY OF RENO
PUBLIC WORKS DEPARTMENT
CAPITAL PROJECTS DIVISION**

CHANGE ORDER # 1

RE: Truckee Meadows Water Reclamation Facility (TMWRF) 2014 Headworks Improvements Project
Contract No. I100068-2259

TO: K.G. Walters Construction Co., Inc.
PO Box 4359
Santa Rosa, CA 95402

The above referenced contract is hereby amended to reflect the following additional work to be performed under the contract:

Section 100.01.01 – Scope of Work

Additional work required for the completion of the Truckee Meadows Water Reclamation Facility 2014 Headworks Improvements Project. The total amount of this change order shall increase the not-to-exceed contract amount by \$300,000.00 for a total contract not-to-exceed amount of \$5,641,600.00.

We the undersigned Contractor, have given careful consideration of the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials except as may be otherwise noted above, and perform all services necessary for the work above specified; and will accept as full payment heretofore, payment made under the terms stated above; and that this document and supporting documents will become part of the Contract, and all provisions of the Contract will apply thereto.

ACCEPTED:	KG Walters Construction Co., Inc.		<u>3/23/16</u>
		Walt Johnson, President	Date
RECOMMENDED:	Director of Public Works/ City Engineer		<u>4/11/2016</u>
		John Flansberg, P.E.	Date
APPROVED:	Mayor		<u>4-13-16</u>
		Hillary Schieve, Mayor	Date
ATTEST:	City Clerk		<u>4-13-16</u>
		Ashley Schiere City Clerk	Date
APPROVED:	Deputy City Attorney		<u>4-13-16</u>
		Susan Ball Rothe	Date

