



The City of Sparks
OVER \$50,000 CHANGE ORDER

CHANGE ORDER NO.: 1
PROPOSED COUNCIL DATE: March 22, 2021

PROJECT/BID NO/PWP NO: Bid # 19/20-022 / PWP # WA-2020-250

CONTRACT NO.: Manhole Rehab #AC-5666

ACCOUNT NUMBER/PROJECT/SUB-PROJECT: 21-6590 / Sanitary Sewer Manhole Rehab / Additional Manholes

Summary of Actual Revisions to Work or Materials: Perform Sanitary Sewer Manhole Rehabilitation to an additional 30 sanitary sewer manholes through the application of an Impervious Structural Coating. Bypass pumping of sanitary sewer flows is included to allow for the application of the Coatings.

Cost Breakdown:

Item No.	Description	Unit Price	Quantity	Days (+/-)	Total Cost (+/-)
1	Mobilization and Demobilization	\$18,500 /LS	1	-	\$18,500
2	Temporary Traffic Control	\$15,000 /LS	1	-	\$15,000
3	Sewer Bypassing and Diversion	\$49,817 /LS	1	-	\$49,817
4	48-inch Diameter Manhole Rehabilitation	\$400 /VF	168	30	\$67,200
5	60-inch Diameter Manhole Rehabilitation	\$500 /VF	162	30	\$81,000

Total Calendar Days/Cost to Contract				60	\$231,517
--------------------------------------	--	--	--	----	-----------

Accepted By:

Recommended By:

James Pleasants, President Date
SoCal Pacific Const. Corp.
dba National Coating & Lining C

Ashley Elson Date
Sr. Civil Engineer – City of Sparks

Approved By:

Approved By:

John A. Martini, P.E.
Assistant City Manager

Ed Lawson Date
Mayor

Approved as to Form:

Attest:

Chet Adams, City Attorney

Lisa Hunderman, City Clerk