




The City of Sparks  
 OVER \$50,000 CHANGE ORDER  
 CHANGE ORDER NO.: 1  
 PROPOSED COUNCIL DATE: April 13, 2020

PROJECT/BID NO/PWP NO: 2020 Street Preventive Maintenance, 19/20-016, PWP-WA-2020-082  
 CONTRACT NO.: 5644  
 ACCOUNT NUMBER/PROJECT/SUB-PROJECT: CIP#20-0590


Summary of Actual Revisions To Work Or Materials: Increase in current contract with Sierra Nevada Construction (SNC) for additional placement of Type II Rapid Setting Slurry Seal and associated striping. Cost Breakdown:

Item No.	Description	Unit Price	Quantity	Days (+/-)	Total Cost (+/-)
1	Increase Line Item 1, Type II Rapid Setting Slurry Seal	\$0.14	440,346		\$61,648.44
2	Increase Line Item 2, 4" Double Solid Yellow Striping Paint (Type II Waterborne)	\$1.25	1,436		\$1,795.00
3	Increase Line Item 3, 4" Broken Yellow Striping Paint (Type II Waterborne)	\$5.00	1,565		\$782.50
4	Increase Line Item 4, 24" Solid White Cross Walk (Thermoplastic)	\$9.50	1,240		\$11,780.00
5	Increase Line Item 5, 24" Solid White STOP Bars (Thermoplastic)	\$14.00	403		\$5,642.00
6	Increase Line Item 6, 8' STOP Legend, (Thermoplastic)	\$450.00	14		\$6,300.00
7	Increase Line Item 7, SCHOOL Legend, (Thermoplastic)	\$335.00	1		\$335.00
Total Days/Cost to Contract				0	\$88,282.94


We the undersigned Contractor have given consideration to the proposed Change Order and hereby agree if this Change Order Proposal is approved, we will provide all Labor, Equipment, and Materials necessary for the work as described, and will accept as full payment, the prices shown above.


Accepted By:   
 V.P. - Pavement Pres  
 Date: 3-23-20<sup>20</sup>

Recommended By:   
 Robert Schricker  
 Infrastructure Coordinator  
 Date: 3/23/20

Approved By:   
 Jon R. Ericson, P.E., PTOE  
 City Engineer  
 Date: 3/19/2020

Approved By: \_\_\_\_\_  
 Neil C. Krutz, ICMA-CM  
 City Manager  
 Date: \_\_\_\_\_

Approved to as Coding/Funding:  
  
 Jazmin Lozano  
 Finance Department  
 Date: 3/25/20

Council Date: \_\_\_\_\_  
 APPROVED AS TO FORM  
  
 Attorney