

**CITY OF RENO  
PUBLIC WORKS DEPARTMENT  
ENVIRONMENTAL ENGINEERING DIVISION**

CHANGE ORDER # 1

**RE:** Truckee Meadows Water Reclamation Facility (TMWRF) Digester 2 Cover Rehabilitation Project  
Contract No. I100103-2721

**TO:** Farr Construction Corporation dba Resource Development Company  
1050 Linda Way  
Sparks, NV 89431

The above referenced contract is hereby amended to reflect the following additional work to be performed under the contract:

**Section 100.01.01 – Scope of Work**

Additional work required for the completion of the Truckee Meadows Water Reclamation Facility Digester 2 Cover Rehabilitation Project. The total amount of this change order shall increase the not-to-exceed contract amount by \$170,000.00 for a total contract not-to-exceed amount of \$1,325,300.00.

We the undersigned Contractor, have given careful consideration of the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials except as may be otherwise noted above, and perform all services necessary for the work above specified; and will accept as full payment heretofore, payment made under the terms stated above; and that this document and supporting documents will become part of the Contract, and all provisions of the Contract will apply thereto.

ACCEPTED:	Farr Construction Corporation dba Resource Development Company	_____	_____
		Jeff Farr, President	Date
RECOMMENDED:	Director of Public Works	_____	_____
		John Flansberg, P.E.	Date
APPROVED:	Mayor	_____	_____
		Hillary Shieve, Mayor	Date
ATTEST:	City Clerk	_____	_____
		City Clerk	Date
APPROVED:	Deputy City Attorney	_____	_____
		Susan Ball Rothe	Date